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2016 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: 3/16/2016 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather Wednesday 72 Deg Sunny 
• Tomorrow's Forecast: 3/17/16 Thursday 67 deg Partly Cloudy 
• Number of trucks on site E pond (4) 
• Number of Excavators Operating in E pond Today (2) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover stockpiling ASH in west end of E pond to dewater and fusing HOPE pipe in 0 

pond, installed a new sump inC pond for APEX. 
• APEX pumping water from ABC&E ponds to 0 pond. 
• Pro Act working on the water treatment plant and receiving equipment. 
• Moretrench working with HOPE pipe in 0 pond for header system. 
• MER confined space team standing by. 
• W.J. Rapp could not pump grout today because the concrete pump truck did not bring 

enough hose. 
• W J Rapp will try to pump flow able fill tomorrow. 
• GAl directing W J Rapp MER. 
• Crane Masters working on rails and replacing ties. 
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Cleanup Activities: 

Environmental: 

SAFETY: 
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